
5/19/2009
CCAQS PROJECT SUMMARY

No. CRPAQS Project ( Existing Funds )             Budget Status Lead for Write-up Project Sub-Group Members
1 Improve emission estimates for urban ammonia sources $75,000 PC Approved SOW Development Shaw, Sweet
2 Develop improvements to WRF to address performance deficiencies and 

application to winter episodes $150,000 PC Approved SOW Development Yin, ARB Tanrikulu, Sweet, Arcemont, Coleman
3 Develop improvements to the PM2.5 inventory to better reconcile with ambient 

measurements $200,000 PC Approved SOW Development Taylor, ARB; GICG CCOS Gridded Inventory Coordination Group, GICG
4 Update of CRPAQS conceptual model and synethsis of results $100,000 PC has already approved funding Watson/Magliano
5 Conservation management practices evaluation $100,000 District directed funding Sweet Ag-Tech (On-going)
6 Raisin harvesting emissions study $20,000 PC has already approved funding Sweet Ag-Tech
7 Chemical speciation of samples from 2 urban monitors in the SJV for one year $60,000 High end of range is $180,000 for more years Klassen; Nunes; Shaw
8 Chemical speciation of samples from 1 rural monitor in the SJV for one year $75,000 High end of range is $150,000 for more years Klassen; Nunes; Shaw

TOTAL: EXISTING CRPAQS FUNDS $780,000

Project# CCOS Project ( Existing Funds ) Budget Status Lead for Write-up Project Sub-Group Members
Integration and Synthesis (I&S)

III-10 Link Data Analysis and Modeling Efforts (III-10) $100,000 Merging; Awaiting TC Approval Reynolds
Hughes, Kaduwela; Sweet; Tanrikulu; 
DaMassa; Magliano, Ziman; Katayama

III-19 Refine Conceptual Model (III-19) $100,000 Merging; Awaiting TC Approval Reynolds
Hughes, Kaduwela; Sweet; Tanrikulu; 
DaMassa; Magliano, Ziman; Katayama

III-20 Integrate CCOS and CRPAQS Findings (III-20) $80,000 Merging; Awaiting TC Approval Reynolds
Hughes, Kaduwela; Sweet; Tanrikulu; 
DaMassa; Magliano, Ziman; Katayama

III-21
Prepare and Publish CCOS Summary Document, Scientific Papers, Final 
Synthesis Document  and hold CCOS Conference (III-21) $110,000 Merging; Awaiting TC Approval Reynolds

Hughes, Kaduwela; Sweet; Tanrikulu; 
DaMassa; Magliano, Ziman; Katayama

Subtotal $390,000
Emission Inventory Development (EID)

N3 & N9

Develop factors to represent seasonal trucking in base year and future CCOS 
modeling inventories (N3); AND
Improve the temporal and spatial distribution of on-road motor vehicle emissions 
on weekend days (N9) $325,000 PC Requested More Info Benjamin/Sax, ARB CCOS Gridded Inventory Coordination Group, GICG

Subtotal $325,000
Model Development & Evaluation (MD&E)

N12 Reinvestigate September 2000 episode (N12) $80,000 Inactive - DROP??????? Kaduwela, ARB
III-14 Provide web access of modeling results (III-14) $30,000 Inactive - DROP??????? (CCOS New #7) Tanrikulu

Subtotal $110,000
Corroborative Data Analysis (CA)

III-8a
Technical review and summary of CCOS results that could be used as 
corroborative analysis  (III-8 Part 1) (Scope was refined at PC Mtg) $35,000 Inactive - DROP??????? Kaduwela, ARB

III-8b
Review, develop, and evaluate improved approaches for corroborative analyses  
(III-8 Part 2) $130,000 Awaiting TC discussion and PC approval Sweet Tanrikulu

Subtotal $165,000

TOTAL: EXISTING CCOS FUNDS $990,000

Project# CCOS Project ( New Funds ) Budget Status Lead for Write-up Project Sub-Group Members

1
Develop improvements to spatial and temporal allocation of mobile source 
emission estimates $300,000 PC Requested More Info Benjamin/Sax, ARB CCOS Gridded Inventory Coordination Group, GICG

2 Develop improvements to construction emission estimates $100,000 PC Requested More Info Benjamin/Sax/Livingston, ARB CCOS Gridded Inventory Coordination Group, GICG

3 Improve characterization of wildfire emissions and O3 formation mechanisms $200,000 PC Approved SOW Development Magliano/District Work Group
Shaw, Anderson, Bohnenkamp, Reynolds, Arcemont, 
Sweigert, Zulawnick

4 Establish account for administrative expenses $50,000 " Sweet

5
Develop information to support feasibility studies identified in SJV and SMAQMD 
O3 SIPs $300,000 "

Katayama
($100k for composting approved) Districts (need names)

6 Characterize upwind ozone precursor measurements $250,000 Contract approved by PC Tanrikulu, BAAQMD
7 Establish funding for computer equipment and support $250,000 On Hold Policy Committee

8 Expand O3 cluster analysis to address PM $90,000 PC Approved SOW  Development Paloglozu, Shah/Larsen, ARB
Tanrikulu, Arcemont, Sweet, Coleman, 
Shipp, Zulawnik, Kaduwela, Avise

TOTAL: NEW CCOS FUNDS $1,540,000

Project# Other, Potential Funding Considerations Budget Status Lead for Write-up Project Sub-Group Members

Opt-1 Co-funding of Central-Southern California Biogenic Emissions Validation Project $300,000
Awaiting Avail. CCOS/CRPAQS Funds

( e.g. savings from above, etc) Avise, ARB

TOTAL - Other Funding Considerations $300,000
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CCAQS PROJECT PROGRESS
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1 Improve emission estimates for urban ammonia sources TBD
2 Develop improvements to WRF to address performance deficiencies and 

application to winter episodes ( done ) July � � � � � � �

3 Develop improvements to the PM2.5 inventory to better reconcile with ambient 
measurements ~ AUG

4 Update of CRPAQS conceptual model and synethsis of results ~ AUG DRI (Watson) 11/3/06
5 Conservation management practices evaluation TBD USDA-ARS 11/13/08 3/09 09-1PM 3/09 12/31/2011
6 Raisin harvesting emissions study TBD tbd 3/28/08
7 Chemical speciation of samples from 2 urban monitors in the SJV for one year SEPT??
8 Chemical speciation of samples from 1 rural monitor in the SJV for one year SEPT??  

Project# CCOS Project ( Existing Funds )
Develop

SOW
TC 

Approv.
PC

Approv.
Develop

RFP
TC 

Approv.
RFP

Release
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Selection

PC
Approv.

Study Ag.
Approv.

Contract
Number

Contract
Start

Contract
End

Integration and Synthesis (I&S)

III-10 Link Data Analysis and Modeling Efforts (III-10) OCT Reynolds

III-19 Refine Conceptual Model (III-19) OCT Reynolds

III-20 Integrate CCOS and CRPAQS Findings (III-20) OCT Reynolds

III-21
Prepare and Publish CCOS Summary Document, Scientific Papers, Final 
Synthesis Document  and hold CCOS Conference (III-21) OCT Reynolds

Emission Inventory Development (EID)

N3 & N9

Develop factors to represent seasonal trucking in base year and future CCOS 
modeling inventories (N3); AND
Improve the temporal and spatial distribution of on-road motor vehicle emissions on 
weekend days (N9) SEPT

Model Development & Evaluation (MD&E)
N12 Reinvestigate September 2000 episode (N12) � � � � � � DROP?
III-14 Provide web access of modeling results (III-14) � DROP?

Corroborative Data Analysis (CA)

III-8a
Technical review and summary of CCOS results that could be used as 
corroborative analysis  (III-8 Part 1) (Scope was refined at PC Mtg) DROP?

III-8b
Review, develop, and evaluate improved approaches for corroborative analyses  
(III-8 Part 2) DEC

Project# CCOS Project ( New Funds )
Develop

SOW
TC 

Approv.
PC

Approv.
Develop

RFP
TC 

Approv.
RFP

Release
Contractor
Selection
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Approv.

Study Ag.
Approv.

Contract
Number

Contract
Start

Contract
End

1
Develop improvements to spatial and temporal allocation of mobile source emission 
estimates SEPT

2 Develop improvements to construction emission estimates SEPT

3 Improve characterization of wildfire emissions and O3 formation mechanisms JUNE
4 Establish account for administrative expenses SEPT??

5
Develop information to support feasibility studies identified in SJV and SMAQMD 
O3 SIPs

Composting;
Other Work?   � � � San Diego State 2/18/09 � 09-01 4/09

6 Characterize upwind ozone precursor measurements � �  T&B Systems 4/15/09 � 09-02 5/09 6/30/2012
7 Establish funding for computer equipment and support ON HOLD

8 Expand O3 cluster analysis to address PM � July � � � � � �

Project# Other, Potential Funding Considerations
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TC 
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Opt-1 Co-funding of Central-Southern California Biogenic Emissions Validation Project
ON HOLD
($ TBD)
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